COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/21/2004

ESTIMATE SUMMARY 10:53:43
CONTID: C14082 ESTIMATE NO: 0004 FINL SPEC YR:2002
PCN: 14082-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 59 CALENDAR DAYS
Signal Upgrades - Walsenburg PERCENT TIME: 100.00 ORIG TIME ALLOW: 42 CALENDAR DAYS
PROJECT NO: C 025A-007
Signal Upgrades - Walsenburg
NAME OF ROAD:
PROJECT COUNTIES: HUERFANO
CONTRACTOR:
ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 04/21/2004 DATE TIME STARTED 09/02/2003
26898 E. HWY 96 DATE LET 04/03/2003 DATE WORK BEGAN
DATE AWARDED 04/11/2003 DATE TIME STOPPED 10/31/2003
DATE CONTRACT EXECUTED 04/30/2003 DATE ACCEPTED 10/31/2003
PUEBLO CO 81001 719-948-3343 DATE NOTICE TO PROCEED 09/02/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 286,258.68 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  § 277,635.24 NON-PARTICIPATING 286,258.68 486.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 286,258.68 486.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 286,258.68 486.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 3,335.18
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 286,258.68 3,821.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 286,258.68 3,821.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,821.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14082-BID ESTIMATE RUN 04/21/2004
PROJECT: C 025A-007 ESTIMATE NO: 0004 10:53:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200  *REMOVAL OF SIDEWALK 231.000 213.000
sY 18.000 486.00
27.00000 231.000 6,237.00
0010 202-00203  *REMOVAL OF CURB AND GUTTER 284.000 284.000
LF 0.000 0.00
7.00000 284.000 1,988.00
0015 202-00250  REMOVAL OF PAVEMENT MARKING 1,440.000 1,440.000
SF 0.000 0.00
0.80000 1,440.000 1,152.00
0020 202-00700  REMOVAL OF LIGHT STANDARD 2.000 2.000
EACH 0.000 0.00
480.00000 2.000 960.00
0025 202-00810  REMOVAL OF GROUND SIGN 1.000 1.000
EACH 0.000 0.00
45.00000 1.000 45.00
0030 202-00828  REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
1,200.00000 1.000 1,200.00
0035 203-01597  POTHOLING 16.000 16.000
HOUR 0.000 0.00
98.00000 16.000 1,568.00
0040 210-04060  ADJUST WATER METER 1.000 1.000
EACH 0.000 0.00
610.00000 1.000 610.00
0045 412-00700  *CONCRETE PAVEMENT (7 INCH) 43.200 43.200
sY 0.000 0.00
118.50000 43.200 5,119.20
0050 503-00036  *DRILLED CAISSON (36 INCH) 120.000 120.000
LF 0.000 0.00
18.00000 120.000 2,160.00
0055 601-01010  CONCRETE CLASS BZ 3.000 3.000
cy 0.000 0.00

150.00000 3.000 450.00
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PCN: 14082-BID ESTIMATE RUN 04/21/2004
PROJECT: C 025A-007 ESTIMATE NO: 0004 10:53:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 608-00000 *CONCRETE SIDEWALK 85.700 85.700
sy 0.000 0.00
45.00000 85.700 3,856.50
0065 608-00010 *CONCRETE CURB RAMP 79.100 79.100
SY 0.000 0.00
50.43000 79.100 3,989.01
0070 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 334.000 334.000
LF 0.000 0.00
25.00000 334.000 8,350.00
0075 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 449.000 449.000
LF 0.000 0.00
12.50000 449.000 5,612.50
0080 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 888.000 888.000
LF 0.000 0.00
16.00000 888.000 14,208.00
0085 613-07000 PULL BOX (SPECIAL) 10.000 10.000
EACH 0.000 0.00
290.00000 10.000 2,900.00
0090 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
5,100.00000 1.000 5,100.00
0095 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000
EACH 0.000 0.00
410.00000 8.000 3,280.00
0100 614-00011 SIGN PANEL (CLASS I) 11.000 11.000
SF 0.000 0.00
15.10000 11.000 166.10
0105 614-00012 SIGN PANEL (CLASS II) 123.000 123.000
SF 0.000 0.00
17.90000 123.000 2,201.70
0110 614-01502 STEEL SIGN POST (2 INCH ROUND) 9.000 9.000
LF 0.000 0.00
18.00000 9.000 162.00



CONTID: C14082 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14082-BID ESTIMATE RUN 04/21/2004
PROJECT: C 025A-007 ESTIMATE NO: 0004 10:53:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-70117 PEDESTRIAN SIGNAL FACE (16) 16.000 16.000
EACH 0.000 0.00
525.00000 16.000 8,400.00
0120 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 23.000 23.000
EACH 0.000 0.00
700.00000 23.000 16,100.00
0125 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000
EACH 0.000 0.00
1,125.00000 1.000 1,125.00
0130 614-72855 TRAFFIC SIGNAL CONTROLLER CABINET 2.000 2.000
EACH 0.000 0.00
17,500.00000 2.000 35,000.00
0135 614-72860 PEDESTRIAN PUSH BUTTON 16.000 16.000
EACH 0.000 0.00
70.00000 16.000 1,120.00
0140 614-72895 VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 4.000 4.000
EACH 0.000 0.00
4,700.00000 4.000 18,800.00
0145 614-81135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 7.000 7.000
EACH 0.000 0.00
10,572.00000 7.000 74,004.00
0150 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
13,006.00000 1.000 13,006.00
0155 614-86005 TELEMETRY (MASTER) 1.000 1.000
LS 0.000 0.00
3,100.00000 1.000 3,100.00
0160 614-86105 TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0165 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

5,000.00000 1.000 5,000.00
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PCN: 14082-BID ESTIMATE RUN 04/21/2004
PROJECT: C 025A-007 ESTIMATE NO: 0004 10:53:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0175 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,616.000 1,616.000
LINE) 90 MIL, INLAID
SF 0.000 0.00
5.08000 1,616.000 8,209.28
0180 630-00000 *FLAGGING 77.000 77.000
HOUR 0.000 0.00
15.50000 77.000 1,193.50
0185 630-00007 *TRAFFIC CONTROL INSPECTION 19.000 19.000
DAY 0.000 0.00
35.00000 19.000 665.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 39.000 39.000
DAY 0.000 0.00
205.00000 39.000 7,995.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 12.000
EACH 0.000 0.00
80.00000 12.000 960.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 8.000
EACH 0.000 0.00
100.00000 8.000 800.00
0205 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 0.000 0.000
TYPE)
EACH 0.000 0.00
500.00000 0.000 0.00
0210 630-80380 *TRAFFIC CONE 40.000 40.000
EACH 0.000 0.00
15.00000 40.000 600.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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ESTIMATE RUN 04/21/2004

ESTIMATE NO: 0004 10:53:43
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
F/A ELECTRIC SERVICE 1,265.890 1,265.890
FA 0.000 0.00
1.00000 1,265.890 1,265.89
F/A PHONE SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 286,258.68 $ 486.00 $ 286,258.68
PROJECT TOTAL CURRENT AMT 286,258.68 $ 486.00 $ 286,258.68




